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S \NDARD FORM NO, 64 NI s i N0 7 Vs
Oﬁice Memomndum +” UNITED STATES GOVERNMENT

TO

FROM

: The Files 16 May 1956

SUBJECT: Trip and Progress Report, Contract RD-71, RR-11AA/BB

Transistoriged Raecelver .

l. On May the writer visited the‘ . ‘ in Philadelphia
to determine the status of the transistor-receiver. Those contacted

ud.thz were;

2. = The engineering model of the pransistor-receiver, which had
been delivered to this Agency in early April, was retumned to
with certain suggestions. These concern the inability to rapidly tune
the receiver because of the mechanical defiriences of the crank and
also the inability to properly see the veneer dial. These, however,
were points which were known tol | pfior to delivery of this
unit to us.

3. The writer was shown a redesigned unit, in which the entire crank
mechanism had been redesigned. Also the window over the veneer dial
had been enlarged and the tuner mechanism had been realignéd. In these
respects, the operation of the unit appeared to be quite satisfactory.

L A carrying case for this item was discussed. This unit will
be of a lightweight plastic, will be sufficiently large to contain a
complete receiver with the following additional items: -

1 tuner

1 Hank of Antenna Wire
1 Hank of Ground Wire
2 Battery Packs

1 Screwdriver

1

Set of External Connector Cables

This carrying case will be designed so that the receiver may be
operated without removing it from the case and also its design will
be such that a single divider section my be broken out for insertion
of the complete repackaged receiver, which combines both tuners in
one unit. »
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~~ 5. Spare parts for these units were discussed. will 2oxl
“ prepare a list which they believe is suitable and will submit this
to us, with prices, for our approval. Subsequent to this, we may
elect to modify the contract in FY 1957 for the pmrchase of spare
parts.
6. The development and progress of the 12-30 megacycle tuner
was disclTaegL_ALnrﬁsent, it appears that the progress iz satige
factory. suggested that the antenna input impedance be 25%1
reduced from 300 ohms to 150 ohms, which would provide a better im-
pedance match over this frequency range. The writer saw no objection
to this, although it was stated thaq would be contacted in the 25%1
near future regarding this matter. . -
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